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OPERATIQ’iS PLAN

MISSION NO. 10 FY 1979

RON GELAP AND VTIRIK

I. BACKGROUND AND PURPOSE

Brookhaven National Laboratory has performed in-v.ivo counting of

exposed persons from Rongelap and Wirik for many years as part

of an overall surveillance effort. Additionally, they have

monitored the air with wind generators, collected other
environmental samples from cisterns, and performed dietary studies.

II. DESCRIPTIW OF MISSION

Travel to Rongelap and Utirik aboard the Liktanur II to perform

whole body counting on about 121 persons from Rongelap and 97

fzom Utirik. Simultaneously a diet study, urine sampling and

wind generator repairs will be performed.

Also it is anticipated that the Marshall Islands Government will

have a representative on board the Liktanur II to make payments
to persons who have per diem claims under the now expired LX3E-TTPI

Agreement EY-76–A-28–3159.

A strong effort will be made to present the DOE position on radiation

related matters which continuously cause anxiety and misunderstandings.

III . RESPONSIBILITIES

The Party Chief for this voyage is Robert Miltenberger of BNL who

is responsible for the technical direction of the WBC, bioassay and

environmental sampling.

Harry Brown, DOE/PASO, will serve as coordinator for BNL among and

between the people of Rongelap and Utirik and also the Liktanur II
personnel. In addition he is designated as Departmental Representa-

tive and spokesman. He will also insure that advance notification
is made to appropriate M.I. government officials as well as to
the people of Rongelap and Utirik as to the intent of the mission.

He will also engage the services of a translator who will accompany
the team to each atoll.



Operations Plan - Mission No. 10 Fy 1979
Page 2

Iv. SCHEDUIX OF LIKTANUR II*

Saturday

Monday

Sunday
Monday
Thursday

Thursday

*.9chedu1e flexible

v. PERSONNEL

Name

8/25 Kwaj time Noon Depart Kwajalein

8/27 Marshalls time AM Arrive Rongelap

9/2 Marshalls time Depart Rongelap
9/3 Marshalls time Arrive Utirik
9/6 Marshalls time Depart Utirik
9/6 Kwaj time Arrive Kwajalein

depending on program factors, weather, etc.

Depart Hono Depart Kwajalein

to Kwaj

Edward T. Lessard 8/17

Robert T. Miltenberger 8/1 7

Joseph Balsamo 8/20

Robert Dillingham 8/22

Robert Sherwin 8/22

Jerome Rademacher 8/22

Allen Hunt 8/1 7

VI. LOGISTICAL SUPPORT REQUIREMENTS

H&N

1. Travel arrangements, vehicles,

E. Lessard’s memo dated 8/6/79

2. Excess baggage per BNL request

3. Shipping and receiving cargo

LX)E/DNA Coordinator—.

1. Insure area clearance granted

2. Billeting arrangements

to Hono

9/10

9/10

9/10

9/10

9/10

9/10

9/10

hotels, area clearance, per

and follow up conversations

J.,iL.,.,,
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3.

4.

5.

6.

7.

8.

9.

Insure one medical trailer installed on starboard side of
ship and whole body counting components are aboazd by

Auqust 17.

Insure all BNL and vessel cargo is identified and put aboard

vessel . Same with gift food per phonecon with PASO.

Identify and make available a vehicle (4 x 5 pickup or van}

for BNL use.

MAC arrangements back to Hono.

Arrange to have portable generator, 16MM movie projector

and electrical c~les on board.

Linens, etc. for scientific bunk quarters.

Insure 2 whalers, 2 drums pre-mixed outboard gas and 2

drums diesel aboard.

VII . FUNDING

Program charges for

BNL (Nat Greenhouse)
this mission are to be recorded against

purchase order with Holmes & Narver.

IX. REPORTS

The Party Chief and the DOE/PASO Representative will prepare and

circulate nission reports within 30 days after completion of

the operation. Specifically, as agreed at the Livermore scheduling
meeting of July 24th, the reports should be circulated to all DOE
and contractors involved. In this case reports should go to
Drs . Wachholz, Weyzen and Pratt, Roger and Bill Stanley.


